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Roman Space Telescope

This meeting is a continuation of traditional status update with the 

SITs lead and stakeholders.

This meeting is NOT about CPP (Community Participation Program) 

call and proposal. Please direct your CPP questions to NASA HQ.
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Å CGI re-cap

Å Recent milestones/sig events

ï Successful Instrument CDR 4/2021 and Mission CDR 9/2021!

ïRe-baseline Schedule

Å Approach for non-TTR modes 

ïHardware

ï Software

ï Major Group Support Equipment (Coronagraph Verification Stimulus CVS)

Å Testbed plan and approach

Å Summary

Å Acronyms

Outline
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CGI H/W Configuration Re-cap

CGI Assembly

Cryogenic Thermal Subsystem (CTS)

Electronics Heat Transport Subsystem (EHTS)

Thermal Pallet and Electronics

Optical Bench Structure 

Assembly (OBSA)

Harness

Warm radiator

Electronics Heat 

Transport Subsystem 

(EHTS)

Dimension: 1.687X1.092X1.760 (m3)

Mass:  314Kg Current Best Estimate (CBE)

Power: 320W Operations (CBE)
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Optical Layout re-cap

FSM: Fast Steering Mirror

FCM: Focus Control Mirror

DM (2x): Deformable Mirror

DPAM: Prisms & Lenses

SPAM: Shaped Pupil Masks

FPAM: Focal Plane Masks

LSAM: Lyot Stops

FSAM: Field Stops & Slits
CFAM: Color Filters

Å Used in control loops

Å Used in setting up modes
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CGI Top Level Schedule

Major changes due to 

COVID:

1. CGI delivery date: 

12/29/2023 (WAS 

8/15/2023)

2. Accommodate Roman 

new launch data ~ 

7/2026

3. Only one mode (HLC 

TTR5) fully verified in 

II&T (FY21 PPBE Over-

guide request for testing 

all three modes rejected)

Where we are:

1. All assemblies in flight 

fabrication phase. 

Designs are completed!

2. Next major review: 

Systems Integration 

Review (SIR) ~ 4/2022


